

At Housing Compatibility Committee meeting on 1/9, Joel Paterson, Senior Planning Officer for Salt Lake City outlined the following list of important dates in the process of applying for an overlay in the SR-1 area:

The recently passed Temporary Infill Ordinance will be effective for six months from the Effective Date (date published in paper – estimated to be July 20<sup>th</sup>).

March 1<sup>st</sup> – Overlay Presented to GACC for Community Council approval

March 6<sup>th</sup> – Approved Overlay delivered to Planning Office (Planning sends to City departments).

April 13<sup>th</sup> – Planning Office Staff Report starts

April 26<sup>th</sup> – Planning Commission Hearing

May 10<sup>th</sup> – Planning Office Ratifies Minutes

May 24<sup>th</sup> – Proposed Overlay transferred to Louis Zunguze

June 1<sup>st</sup> – City Council Office needs all paperwork for July 18<sup>th</sup> meeting.

June 8<sup>th</sup> – Briefing in front of City Council Staff

July 11<sup>th</sup> – Last date to present to the City Council Meeting (maybe July 18th)